

Amendment 199

Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 199 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 24th day of April, 2012, by and between Vix Technology (USA) Inc. (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to update the Business Account (BAW) and Cardholder Websites (CHW), per the Agencies' directives. The work for which compensation is allowed is labor hours in excess of the standard monthly "no cost" hours allotment for the month of March 2012. This work is more fully described in Change Request CR -070769 *MWU 2012 - 03. v6.0*.
- C. The Parties agree that the Work necessary to update the websites will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

- 1.1 The Contractor will perform the work necessary to develop, test and implement modifications to the BAW website as directed by the Agencies per the Requirements as described in CR-070769. Such work will include the following:
 - (a) Update the BAW Home Page with "look and feel" changes
 - (b) Update the "Log-in Help?" function
 - (c) Update the "Sign Up Action" page
 - (d) Update the "Sign Up Form" page
 - (e) Update the "Welcome" (logged in) page
 - (f) Update the "Why ORCA" page
 - (g) Delete the "Programs" page(s)
 - (h) Update the "Programs – Compare" page.
- 1.2 The Contractor will perform the work necessary to develop, test and implement modifications to the CHW website as directed by the Agencies per the Requirements as described in CR-070769. Such work will include the following:
 - (a) Update the ORCA Options pages (on public and secure pages) to update the "Pay as you go" text.

Section 2.0 Schedule:

- 2.1 The work described in Section 1.0 will be completed in conjunction with the May 2012 Monthly Web Updates scheduled for May 16, 2012.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

3.1 Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 199

The Contractor will perform the work necessary to update the BAW and CHW per CR-070769.

TOTAL	\$35,533
--------------	-----------------

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment One Hundred and Ninety-nine shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: [Signature]
Its: General Manager
Date: 4/23/12

The Agencies

By: [Signature]
Their: ORCA Operations Manager
On behalf of the Agencies
Date: April 24, 2012